
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:03 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 174 Date: 06-Oct-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 393

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the the temporary tower erection at
92 meters elevation. They started at 7:00 AM.

Richard & Roberto had to work on bolting . Crews had to install bolts on the new erected cross
members from 72 meters elevations to 92 meters elevation . They started at 7:30 AM. On the South side
of the tower at 82 meters elevation . Crews were done at 5:15 PM.

Carlos & Augie had to work on the barge rigging sections & work with the other crews on the top of
the temporary tower .

Tony , Barry , Kevin , Samuel , & Steve had to work on the temporary tower erection from
81meters to 92 meters elevations . Crews started at 7:40 AM. They had to erect the North West vertical
support . Crews were done at 8:30 AM.

After that , crews had to set the West truss . The West truss was in the air at 8:55 AM. It was in
place at 10:45 AM. Crews had to drive drift pins & install bolts to secure it in place .

Then , Barry & Steve had to work on the bolting on the temporary tower , & they had to work on the
floats at the section connections to the end of the shift .

Tony , Kevin & Samuel had to pull the North & South gantry over hang beam assemblies from 72
meters elevation & set them on the barge . Crews started on the South assembly at 11:10 AM. They were
done at 2:20 PM. They started on the North assembly at 2:45 PM. Crews were done at 3:50 PM.

Finally , crews had to work on the North East corner . The North East corner was in the air at 4:55
PM. It was set in place at 5:30 PM. They had to install bolts & drive pins . Crews were done at 6:20 PM.
They left at 6:30 PM.

Carlos , Jose , & Froylan had to work on the top of the tower shafts . Crews had to clean the bolt
holes using wire brush , & the outer surfaces using thinner & acetone . Crews started at 7:10 AM. They
had to stop at 11:00 PM. due to the heavy activities on the temporary tower .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 174 Date: 06-Oct-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 3.00 0.00 11.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS GARCIASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM ROBERTO HERNANDEZ-ZELIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 3.00 0.00 11.00

JNM KEVIN RATCLIFFIronworker 8.00 3.00 0.00 11.00

JNM HAYES BATISTEIronworker 8.00 3.00 0.00 11.00

FOR CARLOS VALVERDEIronworker 8.00 3.00 0.00 11.00

JNM BARRY ROTHMANIronworker 8.00 3.00 0.00 11.00

APP AUGIE SOLISIronworker 8.00 3.00 0.00 11.00

JNM ANTHONY COSTAIronworker 8.00 3.00 0.00 11.00
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